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Team Activities 

Workshop #3 – Analysis of public 
sequencing plans 

Feedback Received 

Next Steps 
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Overview 



Analyzed stakeholder sequencing plans 

 Created 4 themes  

Conducted Workshop #3 with 
stakeholders 

Briefed Governing Board on status 
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Team Activities 



 BCWPA   

 BBCW P1 & P2 

 C111SC P1 & P2 

 C-43 

 CEPP 

 WCA Decomp 

 EAA P1 & P2 

 ENP Seepage Management 

 IRL-S C23/24, C25 

 IRL-S Natural Lands 

 L-28 Interceptor 

 

 Lake Belt Storage 

 Lake O ASR 

 Lox River 

 Lake O Watershed 

 Strazzulla (OPE) 

 Operational Changes 

 Lake Istokpoga 
Regulation Schedule 

 Holey Land & 
Rotenberger (HL & 
RTB) 

 Revise LORS 

 

Sub-set of CERP Projects Included 
by Workshop Participants 
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Construction: BCWPA_C11, C-43, BBCW_P1, CEPP South, CEPP North, CEPP New Water,       

C-111SC_P1, IRL-S C23/24, ILR-S C25, BCWPA_C-9/3A/3B 

Planning: C-111SC_P2, EAA P1&P2/ASR, BBCW_P2, LOW/ ASR  

Complete Existing Projects & 
Plan Ahead 

Max Ecological 
Benefits & Economic 

Returns Run 1 - FWF Focus on The Heart 
Store/Treat/Move Water South & 

Manage Estuaries 
BCWPA BCWPA BCWPA_C11 C-43 

C-43 C-43 BCWPA BCWPA_C11 
CEPP-South BBCW_P1 C-111SC _P1 BCWPA 
CEPP- North CEPP South C-43 BBCW_P1 

CEPP New Water CEPP North BBCW_P1 BBCW_P2 
EAA P1&P2 CEPP New Water CEPP South C-111 SC_P1 
BBCW_P1 EAA_P1&P2 CEPP North C-111 SC_P2 
BBCW_P2   CEPP New Water CEPP South 

C-111SC_P1   C-111SC_P2 CEPP North 
C-111SC_P2   EAA_P1&P2 CEPP New Water 
IRL-S C23/24   IRL-S C23/24 Storage, Treat N, S & Lake O 

IRL-S C25   IRL-S C25   
    BBCW_P2   
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Construction:  BCWPA-C11, C-111SC_P1, CEPP South, CEPP North, CEPP New Water, 

C-43, BBCW_P1 

Planning:  LOW/ASR, EAA_P1&P2/ ASR, Decomp, Rev LORS, Lox River,  

C-111SC_P2, BBCW_P2 

Greater Everglades & Storage 

Protect & Enhance 
Existing Natural Systems NOW! Central Flow 

CEPP South CEPP South CEPP South 
BCWPA_C11 C-111SC_P1 CEPP North 
BCWPA_C9 BBCW_P1 CEPP New Water 
More STAs LOW Rev. LORS 

EAA_P1&P2 CEPP New Water LOW 
C-43 CEPP North EAA_P1&P2 

Decomp C-43 ENP Seepage Mngmnt 
Strazulla   BCWPA_Seep Mngmnt 
Rev LORS   C-111SC_P1 
BCWPA   Decomp 

C111SC_P2   C-111SC_P2 
CEPP North   BBCW_P2 

CEPP New Water     
BBCW_P1     

LOW     
Lox River     
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Construction: BCWPA-C11, C-43, CEPP South, CEPP North, CEPP New 

Water, BBCW_P1 

Planning:  EAA_P1&P2, L-28 Interceptor, LOW/ ASR, HL&RTB, Rev LORS 

Focus on Storage 

Keeping Promises 
Early Benefits & 

Critical Infrastructure 
Keepin Promises - 

Principle & Projects 
Greater Everglades Northern 

Estuaries Project 

EAA_P1&P2 EAA_P1&P2 EAA_P1&P2 EAA P1&P2 

L-28 Interceptor CEPP New Water L-28 Interceptor LOW 

Rev. LORS CEPP North Rev. LORS HL & RTB 

HL & RTB BCWPA_C11 Lake Istokpoga Lake O ASR 

Lox River C-43   CEPP North 

Lake Istokpoga BBCW_P1   CEPP South 

  C111SC_P1   CEPP New Water 

  LOW   Rev LORS 

  Lox River     

  Rev LORS     
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Construction: IRL Natural Lands, BBCW_P1, C-43, IRL-S C23/24, C-111SC_P1, CEPP 

South, CEPP North, CEPP New Water 

Planning: BBCW_P2, EAA_P1&P2/ASR, C-111SC_P2, LOW/ASR, Lox River 

Spatial Extent, Estuaries, 
Restore Flow South 

New Source for 
BBCW Phase 2 

Keeping Promises - 
Principles & 
Projects 2 

Low Hanging Fruit, 
Estuarine Friendly 

& More Water 
South 

Not Just Our Pet Pig - Northern 
Estuaries Protection & 

Everglades Regional Benefits 

Estuary Health 
(Increasing Storage 

North of Lake O) 

Lake Belt Storage EAA_P1&P2 BBCW_P1 C-43 IRL-S Natural Land 

BBCW_P1 IRL-S Natural Land BBCW_P2 IRL-S C23/24 IRL_S C23/C24 

BBCW_P2 C-43 Rev LORS IRL-S Natural Land IRL_S C25 

C-111SC_P2 CEPP South C-111SC_P1 Lake O ASR C-43 

C-111SC_P1 CEPP North CEPP New Water CEPP North Lake O ASR 

  CEPP New Water EAA_P1 CEPP South EAA_P1&P2 

  L-28 Interceptor EAA_P2 EAA_P1&P2 CEPP South 

  Lox River IRL-S Natural Land LOW CEPP North 

  Rev LORS Reservoir Miami Lox River CEPP New Water 

  HL&RTB IRL-S C23/C24 BBCW_P2 LOW 

  IRL-S C-23/24 IRL-S C25 BBCW_P1   



 Clarification of team analysis and themes 

 Land acquisition vs construction 

 Relationship of storage & ASR 

 Complexity of the process 

 Include environmental benefits in analysis 

 Examine the uncertainties and risks of projects 

 

 

9 

Feedback Received 



Planning 
Phase 

(PIR /Chief’s 
Report) 

Authorization 
by Congress 

(WRDA) 

Execute Project 
Partnership 

Agreement to Cost-
Share Project 

Construction (PPA) 

Appropriation 
by Congress 

(Construction 
Funds) 

Project 
Construction 

Natural System  
Water Protection  

Rulemaking (SFWMD) 
and Verification (USACE) 

Design, Real Estate Acquisition,  
Construction Plans & Specifications 

(Reservoirs 3 years, STAs 2 years, other elements 2 years 

3 Years 
PIR/Chief’s 

Report 
$3M 

3 Years from Authorization for 
Appropriation & Execution of PPA 

 

Assume 
WRDA Bill 

every 2 years 

Reservoirs 4 Years 
STAs 3 Years 
Other 2 Years 

Federal Process Assumptions 
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 Build sequencing plans based on process, design 
and construction durations 

 Develop funding scenarios through application 
of assumptions, dependencies and constraints 

 Schedule: 

 Workshop #4 – TBD 

 Continue development – Spring/ Summer 2015 

 Final Integrated Schedule – Fall 2015 
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Next Steps 



 

http://www.evergladesrestoration.gov/content/ids.html 
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